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Flight ULF1.1 - Increment 13

Print date: 11/14/05
Last update: 9/20/05

Line No. ‘ Activity ID Name ‘ Template ‘ Template Date Start ‘ Finish 2003 [2004 [2005 [2006
Q1 [ 02 [ 03 [ 0401 [02[03 040102 03[ 040102
Group_1: 0 Increment/Launch 3/22/06 9/12/06
1 REF2.060 Increment 13 3/22/06 9/12/06 3/22
2 REF1.00900 ULF1.1 Launch 5/3/06 5/3/06 5/3 @
Group_1: 0. Earned Value Milestones 10/10/04 2/10/05 U:U
4 EV0060.03555 EMCS-TROPI (ULF1.1) H/W Delivery Review L-8 2/9/05 10/10/04 10/10/04 10/10 f
5 EV0070.03555 EMCS-TROPI (ULF1.1) LPA/CoFR Prep L-5 5/9/05 2/10/05 2/10/05 2/10 f
Group_1: 1. Project Milestones 8/12/02 6/9/03 :@
7 501A-002.03555 EMCS-TROPI (ULF1.1) PDR L-36 5/4/03 8/12/02 8/12/02
8 501A-010.03555 EMCS-TROPI (ULF1.1) CDR L-24 5/3/04 6/9/03 6/9/03 6/9 v
Group_1: 2. Safety 6/11/03 5/31/05 K/\ \\)
10 501A-006.03555 EMCS-TROPI (ULF1.1) Phase 0 FSR DP Ph O/l 5/19/03 6/11/03 6/11/03 6/11 A
FSR-45
11 501A-007.03555 EMCS-TROPI (ULF1.1) Phase 0 P/L FSR PDR+2 7/3/03 7/23/03 7/23/03 7123 f
12 501A-012.03555 EMCS-TROPI (ULF1.1) Phase I/l FSR DP PhIIFSR 5/17/04 8/29/04 8/29/04 8/29 A
-45 Days
13 501A-013.03555 EMCS-TROPI (ULF1.1) Phase I/ll P/L FSR CDR+2 7/1/04 10/13/04 10/13/04 10/13 f
14 501B-031.03555 EMCS-TROPI (ULF1.1) Phase Il FSR DP Ph Il FSR 5/17/05 3/1/05 3/1/05 3/1 A
-45 days
15 501B-032.03555 EMCS-TROPI (ULF1.1) Phase Il FSR L-10 7/1/05 4/19/05 4/19/05 4/19 f
16 501B-046.03555 EMCS-TROPI (ULF1.1) Phase Il GSR DP Phlll GSR 8/17/05 4/29/05 4/29/05 4/29 A
-45 days
17 501B-047.03555 EMCS-TROPI (ULF1.1) Phase Il GSR L-7 10/1/05 5/31/05 5/31/05 5/31 f
Group_1: 3. CoFR 4/22/05 7/29/05 U:U
19 501B-078.03555 EMCS-TROPI (ULF1.1) LPA Input L-12 weeks  2/8/06 4/22/05 4/22/05 4/22 A
20 501B-085.03555 EMCS-TROPI (ULF1.1) CoFR Endorsements L-6 weeks 3/22/06 7/29/05 7/29/05 7129 A
Group_1: 4. Research & Mission Integration 5/12/03 6/16/04 v \\)
22 501A-001.03555 EMCS-TROPI (ULF1.1) Export Control Letter PDR 5/3/03 9/10/03 9/10/03 9/10 v
(P,A,SS)
Source Data: SSP 57057 Revision B Page 1 of 8 Payload Integration Manager: Amy Haas 256-961-2201
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Line No. Activity ID Name ‘ Template | Template Date Start ‘ Finish 2003 [2004 [2005 [2006
Q1 [ 02 [ 031010203 |[01]02]03[0s[01]02
23 502A-007.03555 EMCS-TROPI (ULF1.1) Export Control Letter L-35 (P,A) 6/1/04 11/15/03 11/15/03 11/15 .
Concurrence L-23 (SS)
24 501A-003.03555 EMCS-TROPI (ULF1.1) PIA (P) L-14 (s) 5/3/03 11/20/03 11/20/03 11/20 v
PDR EC is part of Facility PIA
25 501A-003A.0355 EMCS-TROPI (ULF1.1) PIA CR Release L-13 (s) 4/2/04 1/19/04 1/19/04 1/19
COR-1 EC is part of Facility PIA
26 501A-003B.0355 EMCS-TROPI (ULF1.1) PIA TCM Complete L-12 (s) 5/3/04 6/16/04 6/16/04 6/16 .
CDR EC is part of Facility PIA
27 501A-003C.0355 EMCS-TROPI (ULF1.1) PIA PMIT Approval L-11.5 (s) 5/18/04 6/16/04 6/16/04 6/16 .
CDR+112 EC is part of Facility PIA
28 502A-008.03555 EMCS-TROPI (ULF1.1) PIA (B/L) CDR+1 6/3/04 6/16/04 6/16/04 6/16
(P.SS.A) EC is part of Facility PIA
29 501A-004.03555 EMCS-TROPI (ULF1.1) Hardware ICD (P) PDR (P,A) 3/3/05 12/22/03 12/22/03 12/22 v
L-14 (SS) EC is part of Facility ICD
30 501A-004A.0355 EMCS-TROPI (ULF1.1) Hardware ICD PEI Internal CDR-1 (P,A) 3/18/05 1/17/04 1/17/04 1/17 .
Review Start L-13.5(SS) EC is part of Facility ICD
31 501A-004B.0355 EMCS-TROPI (ULF1.1) Hardware ICD TCM CDR (P,A) 4/18/05 2/16/04 2/16/04 2/16
Complete L-125(S9) EC is part of Facility ICD
32 501A-004C.0355 EMCS-TROPI (ULF1.1) Hardware ICD PECP CDR+1/2 5/3/05 3/19/04 3/19/04 3/19 .
Approval (P.A)L-12 EC is part of Facility ICD
33 501B-001.03555 EMCS-TROPI (ULF1.1) Questionnaire 1-18 9/20/04 5/12/03 5/12/03 5/12 A
34 501B-012.03555 EMCS-TROPI (ULF1.1) PVP L-14 (SS) 3/3/05 3/31/04 3/31/04 3/31
EC is part of Facility PVP
35 502B-014.03555 EMCS-TROPI (ULF1.1) PVP (B/L) L-12 (SS) 5/3/05 4/2/04 4/2/04 42 .
EC is part of Facility PVP
Group_1: 5. Payload Engineering Integration 7/23/03 10/31/05 \/\
37 501A-011.03555 EMCS-TROPI (ULF1.1) HFIT Hardware Eval (P) CDR (P,SS) 5/3/04 7/23/03 7/23/03 7123 v
38 501B-033.03555 EMCS-TROPI (ULF1.1) HFIT Final Hardware L-10 7/3/05 10/15/04 10/15/04 10/15 A
Evaluation (PD Input) (P,s,SS)
39 503-004.03555 EMCS-TROPI (ULF1.1) HFIT Final Hardware L-9 (P,s,SS) 8/1/05 11/15/04 11/15/04 11/15 .
Evaluation
40 501B-044.03555 EMCS-TROPI (ULF1.1) P/L Exceptions L-7.5 9/16/05 4/15/05 4/15/05 4/15 A
41 501B-010.03555 EMCS-TROPI (ULF1.1) Configuration DS (B/L) - L-14.75 (SS) 2/9/05 7/2/104 7/2/04 712 A
Middeck
42 501B-069.03555 EMCS-TROPI (ULF1.1) Configuration DS (U/D) - L-5 (SS) 12/1/05 7/2/104 712104 712 A
Middeck - Subkit Data
43 501B-080.03555 EMCS-TROPI (ULF1.1) Configuration DS (U/D) -  L-3 (SS) 1/31/06 2/2/05 2/2/05 2/2 A
Middeck - Bar Code/IMS and Serial Number Data
44 501B-053.03555 EMCS-TROPI (ULF1.1) Configuration DS - P/L L-6 (SS) 10/31/05 10/15/04 10/15/04 10/15 A
Transfer Dwgs/Regms (B/L)
45 501B-029.03555 EMCS-TROPI (ULF1.1) Configuration DS - L-11 (SS) 6/1/05 712104 7/2/04 712 A
Stowage Hardware Dwgs and Installed P/L Dwgs
Source Data: SSP 57057 Revision B Page 2 of 8 Payload Integration Manager: Amy Haas 256-961-2201
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46 501B-050.03555 EMCS-TROPI (ULF1.1) Configuration DS - L-7 (SS) 10/1/05 7/30/04 7/30/04 7/30 A
Stowage Hardware Dwgs and Installed P/L Dwgs
(U/D)
a7 501A-018.03555 EMCS-TROPI (ULF1.1) Drawing DS - Crew CDR+4 10/31/04 5/27/04 5/27/04 5/27 v
Interface Label Dwgs (Pre-released) OpNom Eval  (P,A)
CDR+6
48 503-001.03555 EMCS-TROPI (ULF1.1) Drawing DS - Crew CDR+4.5 11/16/04 7/20/04 7/20/04 7120 .
Interface Label Dwgs (IPLAT Label Evaluation) (P) (P,A)
CDR+6.5
49 501B-037.03555 EMCS-TROPI (ULF1.1) Drawing DS - Crew 1-8 7/23/05 11/19/04 11/19/04 11/19 A
Interface Label Dwgs (Released)
50 503-005.03555 EMCS-TROPI (ULF1.1) Drawing DS - Crew I-7.5 8/5/05 10/27/04 10/27/04 10/27 .
Interface Label Dwgs (IPLAT Label Evaluation) (F)
51 501B-023.03555 ST- VERIFICATIONS: 5/20/04 8/5/05 \/‘ ‘\)
E.ST
52 501B-023.03555 Structural Strength: 6/19/04 3/30/05 v—v
E.ST-ER-001
53 501B-023.03555. 1) Structural Verification Plan L-20 9/1/04 3/30/05 3/30/05 3/30 v
E.ST-ER-001.00( (Reference
54 501B-023.03555. 2) Structural Strength Margin of Safety Summary L-12 5/3/05 3/30/05 3/30/05 3/30 v
E.ST-ER-001.00: (Ascent/Descent)
55 501B-023.03555. Crew Applied Loads:Margin of Safety Summary L-12 5/3/05 3/30/05 3/30/05 3/30 v
E.ST-ER-002
56 501B-023.03555. On-Orbit Depress/Repress:(Certificate of L-4.5 12/17/05 8/5/05 8/5/05 8/5 v
E.ST-ER-003 Compliance)
57 501B-023.03555. Acoustic Emission Limits: Acoustics Test Results L-9.5 7/18/05 3/30/05 3/30/05 3/30 v
E.ST-ER-005
58 501B-023.03555. Certificate of Compliance (CoC) L-6 11/1/05 3/30/05 3/30/05 3/30 v
E.ST-ER-006.00:
59 501B-023.03555. Ground Transportation Loads: L-4.5 12/17/05 3/30/05 3/30/05 3/30 v
E.ST-ER-007
60 501B-023.03555 Fracture Control: 10/13/04 4/19/05 I
E.ST-ER-008
61 501B-023.03555. Fracture Control Summary L-11.5 5/18/05 4/19/05 4/19/05 4/19 v
E.ST-ER-008.00:
62 501B-023.03555 Pressurized Systems: 4/19/05 4/19/05 419 Y
E.ST-ER-010
63 501B-023.03555. Pressurized Systems M of S Summary (Phase II) L-20 9/1/04 4/19/05 4/19/05 4/19 v
E.ST-ER-010.00: (Reference
64 501B-023.03555. Pressurized Systems M of S Summary (Phase Ill)  L-11.5 5/18/05 4/19/05 4/19/05 4/19 v
E.ST-ER-010.00:
65 501B-023.03555. Weight & Center of Gravity L-12 5/3/05 3/30/05 3/30/05 3/30 v
E.ST-ER-011
66 501B-023.03555. Late/Early Access Requirement: L-4.5 12/17/05 3/30/05 3/30/05 3/30 v
E.ST-ER-013
67 501B-023.03555. MDK Crew-Applied Loads: L-4.5 12/17/05 3/30/05 3/30/05 3/30 v
E.ST-MD-003
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Template: Subrack Standard

Planning Analyst: Steve Forrest 281-226-4394




S

~ INTERNATIONAL
SpACE STATION

EMCS-TROPI PIM Schedule et update 120108
Flight ULF1.1 - Increment 13

Line No. Activity ID Name ‘ Template ‘ Template Date Start ‘ Finish 2003 [2004 [2005 [2006
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68 501B-023.03555 ME- VERIFICATIONS: 12/19/04 3/30/05
E.ME

69 501B-023.03555. Standard Modular Locker: L-4.5 12/17/05 3/30/05 3/30/05 3/30 v
E.ME-ER-002

70 501B-023.03555 EL- VERIFICATIONS: 7/20/04 8/5/05 K/‘ ‘\/
E.EL

71 501B-023.03555 Current Limiting: 3/30/05 3/30/05 3/30 v
E.EL-ER-006

72 501B-023.03555. Item 1: Wire Size Analysis-Drawings L-9.5 7/18/05 3/30/05 3/30/05 3/30 v
E.EL-ER-006.00:

73 501B-023.03555. Item 2: Certificate of Compliance L-4.5 12/17/05 3/30/05 3/30/05 3/30 v
E.EL-ER-006.00:

74 501B-023.03555. Electrical Hazards L-4.5 12/17/05 3/30/05 3/30/05 3/30 v
E.EL-ER-010

75 501B-023.03555. Electrical Connectors L-4.5 12/17/05 3/30/05 3/30/05 3/30 v
E.EL-ER-011

76 501B-023.03555. Electrical Connectors Mating/Demating L-4.5 12/17/05 3/30/05 3/30/05 3/30 v
E.EL-ER-012

77 501B-023.03555. Electrical Connectors Mating/Demating (Powered) L-4.5 12/17/05 3/30/05 3/30/05 3/30 v
E.EL-ER-013

78 501B-023.03555. Electrical Connector Mismating Prevention L-4.5 12/17/05 3/30/05 3/30/05 3/30 v
E.EL-ER-014

79 501B-023.03555. EMI (Conducted/Radiated Emissions):Test Results L-9.5 7/18/05 5/13/05 5/13/05 5/13 v
E.EL-ER-015

80 501B-023.03555. EMI (Conducted/Radiated Susceptibility):Test L-9.5 7/18/05 3/30/05 3/30/05 3/30 v
E.EL-ER-016 Results

81 501B-023.03555. ESD Compatibility/Labeling L-4.5 12/17/05 3/30/05 3/30/05 3/30 v
E.EL-ER-017

82 501B-023.03555. AC/DC Magnetic Fields:Test/Analysis Results L-9.5 7/18/05 3/30/05 3/30/05 3/30 v
E.EL-ER-019

83 501B-023.03555. Electrical Bonding: L-4.5 12/17/05 8/5/05 8/5/05 8/5 v
E.EL-ER-020

84 501B-023.03555. Electrical Bonding of Payload Hardware: L-4.5 12/17/05 8/5/05 8/5/05 8/5 v
E.EL-ER-021

85 501B-023.03555 TH- VERIFICATIONS: 6/4/04 7/15/05 K/‘ ‘\)
E.TH

86 501B-023.03555. Touch Temperature:Thermal Analysis Report L-7.5 9/16/05 5/17/05 5/17/05 5/17 v
E.TH-ER-001

87 501B-023.03555. Condensation Prevention:Thermal Analysis Report  L-11 6/2/05 7/15/05 7/15/05 7115 v
E.TH-ER-002

88 EMCS.TR.0010 Cold Stowage Requirements 10/31/05 10/31/05 10/31 v

89 501B-023.03555. Loss of Cooling: L-4.5 12/17/05 6/24/05 6/24/05 6/24 v
E.TH-ER-003

90 501B-023.03555. On-Orbit Environmental Conditions: L-4.5 12/17/05 3/30/05 3/30/05 3/30 v
E.TH-ER-005
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91 501B-023.03555 EN- VERIFICATIONS: 7/23/04 3/30/05
E.EN

92 501B-023.03555. Radiation Requirements: L-4.5 12/17/05 3/30/05 3/30/05 3/30 v
E.EN-ER-003

93 501B-023.03555 Atmosphere Requirements: 7123/04 3/30/05 U:U
E.EN-ER-004

94 501B-023.03555. Compliance with Requirements: L-4.5 12/17/05 3/30/05 3/30/05 3/30 v
E.EN-ER-004.00

95 501B-023.03555 FP- VERIFICATIONS: 714/04 3/30/05 O:U
E.FP

96 501B-023.03555. Fire Protection Interface Requirements: L-10 7/2/05 3/30/05 3/30/05 3/30 v
E.FP-ER-001

97 501B-023.03555 MP- VERIFICATIONS: 7/15/05 7/15/05 624 @ 7/15
E.MP

98 501B-023.03555 Materials and Parts: 7/15/05 7/15/05 624 @ 7/15
E.MP-ER-001

99 501B-023.03555. Compliance with Requirements: L-4.5 12/17/05 7/15/05 7/15/05 7115 v
E.MP-ER-001.00

100 501B-023.03555. Analysis and Test Reports - Nominal/Planned L-7 10/2/05 7/15/05 7/15/05 7115 v
E.MP-ER-001.00 Release of Materials

101 501B-023.03555. Analysis and Drawings - Flammability L-7 10/2/05 7/15/05 7/15/05 7115 v
E.MP-ER-001.00

102 501B-023.03555 HF- VERIFICATIONS: 8/4/04 7/29/05 v ‘\)
E.HF

103 501B-023.03555. Handles, Restraints, Tether Points, and Captive L-4.5 12/17/05 3/30/05 3/30/05 3/30 v
E.HF-ER-001 Parts:

104 501B-023.03555. Strength and Force Requirements: L-4.5 12/17/05 3/30/05 3/30/05 3/30 v
E.HF-ER-002

105 501B-023.03555. Full Size Range, Volume, and Accessibility L-4.5 12/17/05 3/30/05 3/30/05 3/30 v
E.HF-ER-003 Accommodation:

106 501B-023.03555. Equipment Mounting: L-4.5 12/17/05 3/30/05 3/30/05 3/30 v
E.HF-ER-004

107 501B-023.03555. Alignment, Align Marks, and Guide Pins: L-4.5 12/17/05 3/30/05 3/30/05 3/30 v
E.HF-ER-006

108 501B-023.03555. Electrical Conn. Design (One Hand Op., Ease of L-4.5 12/17/05 3/30/05 3/30/05 3/30 v
E.HF-ER-022 Disconnect, Self-Locking):

109 501B-023.03555. Electrical Conn. Design - Protection, Shape, and L-4.5 12/17/05 3/30/05 3/30/05 3/30 v
E.HF-ER-023 Arc Containment:

110 501B-023.03555. Arrangement and Orientation for Connectors: L-4.5 12/17/05 3/30/05 3/30/05 3/30 v
E.HF-ER-024

111 501B-023.03555. Built-In Control: L-4.5 12/17/05 3/30/05 3/30/05 3/30 v
E.HF-ER-026

112 501B-023.03555. Mounting Bolts and Fasteners: L-4.5 12/17/05 3/30/05 3/30/05 3/30 v
E.HF-ER-031

113 501B-023.03555. Payload In-Flight Maintenance: L-4.5 12/17/05 3/30/05 3/30/05 3/30 v
E.HF-ER-033

Source Data: SSP 57057 Revision B Page 5 of 8 Payload Integration Manager: Amy Haas 256-961-2201
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114 501B-023.03555. Sharp Edges/Corners Requirements: L-4.5 12/17/05 7/29/05 7/29/05 7129 v
E.HF-ER-035
115 501B-023.03555. Identification Labeling: L-4.5 12/17/05 7/29/05 7/29/05 7129 v
HF-ER-038
116 501B-023.03555. As-Built Hardware Certification L-4.5 12/17/05 3/30/05 3/30/05 3/30 v
SYS-ER-001
117 501B-023.03555. Human Factors Compliance L-4.5 12/17/05 3/30/05 3/30/05 3/30 v
118 501B-023.03555 SA- VERIFICATIONS: 2/9/05 10/27/05 U:li
E.SA
119 501B-023.03555. Payload Safety Requirements: Compliance Data L-10 7/2/05 5/17/05 5/17/05 5/17 v
E.SA-ER-001 Package Submitted to El
Group_1: 7A. POIF Training 7/1/04 3/30/05 v—v
121 501A-017.03555 EMCS-TROPI (ULF1.1) TST Process CDRto CDR 5/3/04 7/1/104 7/1/04 7/1 v
+4
122 501A-021.03555 EMCS-TROPI (ULF1.1) P/L Training DS CDR+6 10/31/04 8/15/04 8/15/04 8/15 v
123 505-004.03555 EMCS-TROPI (ULF1.1) P/L Training DS (B/L) 1-12 (P) I-10  5/22/05 9/1/04 9/1/04 9/1 .
(s,SS,A)
124 501B-013.03555 EMCS-TROPI (ULF1.1) P/L Simulator O/D at JSC  1-13 (P); I-11  4/22/05 3/30/05 3/30/05 3/30 A
(Hardware & Software Delivery to JSC Training (s,SS,A)
Facility)
125 501B-024.03555 EMCS-TROPI (ULF1.1) Payload Training Dry Run  1-11 (P); -9 6/22/05 3/30/05 3/30/05 3/30 A
(PTDR) (s,SS.A)
126 501B-030.03555 EMCS-TROPI (ULF1.1) Start New P/L Training 1-10 (P); I-8  7/23/05 3/30/05 3/30/05 3/30 A
(s,SS,A)
127 501B-077.03555 EMCS-TROPI (ULF1.1) Start IMST -3 12/20/05 3/30/05 3/30/05 3/30 A
Group_1: 7B. POIF Planning 9/30/04 12/15/04 W
129 501B-051.03555 EMCS-TROPI (ULF1.1) P/L Planning DS - Submit  1-6 9/20/05 9/30/04 9/30/04 9/30 A
for Final
130 505-019.03555 EMCS-TROPI (ULF1.1) P/L Planning DS (F) 1-3.5 12/5/05 12/15/04 12/15/04 12/15 .
Group_1: 7C. POIF Procedures, Display & OP Nom 5/5/02 5/31/05 \\)
132 501A-005A.0355 EMCS-TROPI (ULF1.1) PPD DS:Operations PDR 5/3/03 5/5/02 5/5/02
Concept (Optional)
133 501A-005B.0355 EMCS-TROPI (ULF1.1) PPD DS:Operations PDR 5/3/03 5/5/02 5/5/02
Analysis Flows (Optional)
134 501A-019A.0355 EMCS-TROPI (ULF1.1) PPD DS:Preliminary P/L CDR+4 10/31/04 5/6/04 5/6/04 5/6 v
Unique OpNom (P.A)
135 501A-022A.0355 EMCS-TROPI (ULF1.1) PPD DS:ECR to Baseline  CDR+7 1/31/05 5/11/04 5/11/04 5/11 v
P/L Unique OpNom (P.A)
136 505-001.03555 EMCS-TROPI (ULF1.1) PPD DS:OpNom (B/L) 1-16 (P,A) 1/21/05 5/27/04 5/27/04 5/27 .
1-14 (s,SS)
Source Data: SSP 57057 Revision B Page 6 of 8 Payload Integration Manager: Amy Haas 256-961-2201
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137 501B-002A.0355 EMCS-TROPI (ULF1.1) PPD DS:Manual 1-16 (P,A) 1/20/05 7/6/04 7/6/04 716 A
Procedures 1-14 (s,SS)
138 501B-064A.0355 EMCS-TROPI (ULF1.1) PPD DS:ECR to Baseline  1-5.5 10/5/05 3/30/05 3/30/05 3/30 A
Manual Procedures
139 505-020.03555 EMCS-TROPI (ULF1.1) PPD DS:Manual 1-3.5 12/5/05 5/31/05 5/31/05 5/31 .
Procedures (B/L)
140 501B-002B.0355 EMCS-TROPI (ULF1.1) PPD 1-16 (P,A) 1/20/05 7/6/04 7/6/04 716 A
DS:Procedure/Display Files List 1-14 (s,SS)
141 501B-002C.0355 EMCS-TROPI (ULF1.1) PPD DS:Reference Data 1-16 (P,A) 1/20/05 11/17/04 11/17/04 11/17 A
1-14 (s,SS)
142 501B-002D.0355 EMCS-TROPI (ULF1.1) PPD DS:Validation Plan 1-16 (P,A) 1/20/05 11/17/04 11/17/04 11/17 A
1-14 (s,SS)
143 501B-002E.0355 EMCS-TROPI (ULF1.1) PPD DS:Validation Record 1-16 (P,A) 1/20/05 11/17/04 11/17/04 11/17 A
Report 1-14 (s,SS)
144 501B-002F.0355! EMCS-TROPI (ULF1.1) PPD DS:Log Files 1-16 (P,A) 1/20/05 11/17/04 11/17/04 11/17 A
1-14 (s,SS)
145 501B-002G.0355 EMCS-TROPI (ULF1.1) PPD DS:MPV Links 1-16 (P,A) 1/20/05 11/17/04 11/17/04 11/17 A
1-14 (s,SS)
146 501B-002H.0355 EMCS-TROPI (ULF1.1) PPD DS:Payload 1-16 (P,A) 1/20/05 7/6/04 7/6/04 716 A
Messages 1-14 (s,SS)
147 501A-020.03555 EMCS-TROPI (ULF1.1) Usability Tests CDR+4 10/31/04 3/30/05 3/30/05 3/30 v
P.A)
Group_1: 7D. POIF Ground Data Services 9/30/04 4/28/05 U:U
149 501B-014.03555 EMCS-TROPI (ULF1.1) GDS DS 1-13 2/20/05 9/30/04 9/30/04 9/30 A
(P.A,SS)
150 505-007.03555 EMCS-TROPI (ULF1.1) GDS DS (B/L) 1-10 5/22/05 4/28/05 4/28/05 4/28 .
(P,SS,A)
Group_1: 8A0. KSC Data Sets/Products 6/15/05 8/22/05 W
152 501B-058.03555 EMCS-TROPI (ULF1.1) KSC TRDS Orbiter MDK to L-6 10/31/05 6/15/05 6/15/05 6/15 A
P/L OMRS, File 2, Volume 2
153 501B-072.03555 EMCS-TROPI (ULF1.1) KSC TRDS Orbiter to L-4.5 12/17/05 8/22/05 8/22/05 8/22 A
Middeck TGHR Table (P,s,SS)
Group_1: 8E. KSC Middeck Hardware 2/17/06 2/22/06 @
155 501B-089.03555 EMCS-TROPI (ULF1.1) MDK O/D KSC (Late L-15 days 4/18/06 2/17/06 2/17/06 2/17 A
Installation)
156 501B-091.03555 EMCS-TROPI (ULF1.1) MDK T/O KSC (Late L-10 days 4/30/06 2/22/06 2/22/06 2/22 ﬁ
Installation)
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